

Page Denied

Copy 1
3 Pages

PDSR 59/62

PUBLICATIONS DIVISION

STATUS REPORT
27 October 1962Analysis

Editorial and/or graphical support was furnished during the period 19 - 25 October 1962 on the following projects, which are in the analysis stage.

JN-19/60(C)	CW Munitions Storage (SIC)
JN-338/61	Lan Chou, Gaseous Diffusion Plant Expansion
JN-164/62	Kyshtym AE Complex, USSR
JN-221/62	MCI Mission 9039
C-580/62	Cuban Evaluation Report - No. 8
C-641/62	Tai Yuan China
C-999/62	OSI Report

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

		28 Aug 62	10% complete	50X1
JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	85% complete	
		25 Sep 62	10% complete	50X1
JN-269/61	Zhitomir Missile Support Facilities	20 Aug 62	90% complete	
JN-1/62	Power Circuit Diagrams	8 Aug 62	10% complete	
		18 Sep 62	5% complete	50X1
JN-19/62(A)	Comp Analysis of Special Storage Areas, DPI	21 Aug 62	0% complete	
JN-63/62	Updating Black Book, Part I	19 Oct 62	0% complete	
JN-75/62	Commo Site nr Golitsyno	30 Jul 62	95% complete	
JN-95/62	Izhevsk Plants 71 & 74	21 Oct 62	0% complete	
JN-115/62	Central Chemical Proving Ground	20 Aug 62	10% complete	
JN-116/62	Novay Mezinovka	22 Aug 62	90% complete	
JN-118/62	GMAIC ICBM & MREM Listing, Part I	19 Oct 62	0% complete	
		15 Oct 62	25% complete	50X11
JN-177/62	MCI for Mission 9037, Part II	24 Oct 62	0% complete	
JN-178/62	MCI for Mission 9038, Part II	25 Oct 62	0% complete	
JN-207/62	Lien Shan Poss Missile Activity	24 Sep 62	95% complete	
JN-230/62	Graphics for Railroad Search	3 Oct 62	15% complete	
JN-271/62	Presidential Briefing Graphics (McNamara) Set II	24 Oct 62	80% complete	
JN-283/62	Briefing Aids Missions 5007-5016	25 Oct 62	50% complete	
C-591/62	Cruciform Structure Type II, Bunkers	26 Sep 62	5% complete	
C-916/62	Model of Haiphong POL Facility (ORR)	26 Sep 62	50% complete	
M-242/62	Reproduce Blueprint as new copy (AS/S)	17 Sep 62	60% complete	
M-265/62	Ground Coverage Map (OD)	12 Oct 62	0% complete	
M-276/62	Project Status Listing - September 1962	24 Oct 62	95% complete	

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CONTROL

GROUP 1
Excluded from automatic
downgrading and
declassification

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 25 October 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			16 Oct 62	23 Oct 62
JN-326/61	NPIC/R-148/62	Swamp Site Locations	17 Oct 62	21 Oct 62
JN-57/62(R)	NPIC/R-135/62	AMM Sites	5 Oct 62	21 Oct 62
			22 Oct 62	50X1
			25 Oct 62	
JN-180/62	NPIC/R-141/62	Ufa Static Test Facility	11 Oct 62	19 Oct 62
JN-231/62	NPIC/R-146/62	Cruise Missile Site, Cuba	17 Oct 62	23 Oct 62
JN-235/62	OUT 50093	Erratum-OAK M 9045, Part II		12 Oct 62
JN-235/62	OUT 50099	Correction to OAK 9045		16 Oct 62
JN-261/62		Mounting 2 AMS Series 1301 Maps		19 Oct 62
JN-261/62		Annotate Map, Missile Activity in Cuba (PAD)		22 Oct 62
JN-261/62	SC 09538-62/KH	GMAIC Report		20 Oct 62
JN-261/62	SC 09539-62/KH	GMAIC Report (Supp 1)		20 Oct 62
JN-261/62	TS 159170	GMAIC Report (Downgraded)		22 Oct 62
JN-261/62	SC 09540-62/KH	GMAIC Report (Supp 2)		22 Oct 62
JN-261/62	SC 09544-62/KH	GMAIC Report (Supp 3)		23 Oct 62
JN-261/62	SC 09545-62/KH	GMAIC Report (Supp 4)		24 Oct 62
JN-261/62	SC 09546-62/KH	GMAIC Report (Supp 5)		25 Oct 62
JN-261/62	SC 09547-62/KH	GMAIC Report (Supp 6)		26 Oct 62
JN-264/62	PAR 773/62	SITSUM on Mission 3109		19 Oct 62
JN-265/62	PAR 779/62	SITSUM on Mission 3107		21 Oct 62
JN-265/62		Briefing Aids Mission 3107		19 Oct 62
JN-266/62	PAR 774/62	SITSUM on Mission 3104		20 Oct 62
JN-266/62		Briefing Aids Mission 3104		20 Oct 62
JN-266/62	PAR 778/62	Supp to SITSUM on Mission 3104		20 Oct 62
JN-267/62	PAR 775/62	SITSUM on Mission 3105		21 Oct 62
JN-267/62		Briefing Aids Mission 3105		20 Oct 62
JN-268/62	PAR 776/62	SITSUM on Mission 3106		21 Oct 62
JN-269/62	PAR 777/62	SITSUM on Mission 3108		21 Oct 62
JN-270/62	PAR 780/62	SITSUM on Mission 3111		22 Oct 62
JN-270/62		Briefing Aids Mission 3111		21 Oct 62
JN-271/62		Presidential Briefing Graphics (McNamara) Set I		21 Oct 62
JN-272/62	PAR 781/62	SITSUM on Mission 3113		22 Oct 62
JN-272/62		Briefing Aids Mission 3113		21 Oct 62
JN-273/62	PAR 783/62	SITSUM on Mission 3114		23 Oct 62
JN-274/62	PAR 782/62	SITSUM on Mission 3112		23 Oct 62
JN-275/62	PAR 784/62	SITSUM on Mission 3116		23 Oct 62
JN-276/62	PAR 787/62	SITSUM on Mission 3117		23 Oct 62
JN-277/62	PAR 786/62	SITSUM on Mission 3110		23 Oct 62
JN-278/62	PAR 785/62	SITSUM on Mission 3115		23 Oct 62
JN-279/62		JAEIC (PAS) - 2 Perspectives		25 Oct 62
JN-280/62	PAR 788/62	SITSUM on Mission 3118		24 Oct 62
JN-281/62	PAR 789/62	SITSUM on Mission 3119		24 Oct 62
JN-282/62	PAR 790/62	SITSUM on Mission 3121		25 Oct 62
JN-283/62	NPIC/R-1041/62	IPIR Mission 5001		25 Oct 62
JN-283/62	NPIC/R-1042/62	IPIR Mission 5002		25 Oct 62
JN-283/62	NPIC/R-1043/62	IPIR Mission 5003		25 Oct 62

TOP SECRET CHESSE RUFF

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-283/62	NPIC/R-1044/62	IPIR Mission 5004		25 Oct 62
JN-283/62	NPIC/R-1045/62	IPIR Mission 5005		25 Oct 62
JN-283/62	NPIC/R-1046/62	IPIR Mission 5006		25 Oct 62
JN-283/62		Briefing Aids Missions 5001-5006		25 Oct 62
JN-285/62	PAR 791/62	SITSUM on Mission 3122		25 Oct 62
JN-286/62	PAR 792/62	SITSUM on Mission 3123		25 Oct 62
P-67/62	NPIC/MCP-31/62	MCP for Mission 9041	18 Oct 62	
C-1004/62		Annotated Photo Plant 292, Part II (PAD)		19 Oct 62
M-272/62		Cuba Coverage Boards		21 Oct 62
M-273/62		One Cuban Briefing Board (DD/I)		22 Oct 62
M-274/62		Cuban Briefing Boards for UN		23 Oct 62
M-275/62		Photo Mounting (OD)		23 Oct 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 93 JN, 31 P, and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 25 October 1962.

50X1

Chief, Publications Division, NPIC

TOP SECRET CHESSE RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY